

VN-3411

SPM 7-706  
18 December 1957

Chief, Air Maritime Division, PPS

25X1A ATTN:

Chief, Supplemental Programs Division

Additional Funding Required For One "A" Rack

25X1A

1. Attached is a memorandum from the contracting officer requesting an additional \$6,805.97 for the third "A" rack for [REDACTED]. The memorandum is self explanatory and includes the contractor's cost breakdown.

2. We recommend that the additional funds be authorized to cover this cost increase. The delivery date of this third "A" rack is estimated to be April 1958.

25X1A [REDACTED]

Attachments:  
As noted above

Distribution:  
Orig & 1 w/att - Addressee  
cc. w/o att - PCS/DCI Attn. [REDACTED]

25X1A

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ 5-CLASSIFIED  
CLASSIFIED BY: [REDACTED] ON: 2012  
REASON: [REDACTED]  
AUTHORITY: [REDACTED]  
DATE: 11/1/12 REVIEWER: 064540

cmec Doc. No. 151X5.823  
filed under Section E.2.f.  
E.3.a

**25X1A**

**Approved For Release 2000/09/01 : CIA-RDP81B00878R001400030098-2**

**Approved For Release 2000/09/01 : CIA-RDP81B00878R001400030098-2**